

NSU Workday Methodology

VISION



Plan

- Project Startup
- Pre-Reservation Activities
- Customer Training
- Initiate Project Planning
- Data Workbooks
- Foundation Tenant Build



Architect & Configure

- Foundation Alignment sessions
- Customer Confirmation sessions & Functional Unit Testing
- Build and Unit Test Reports
- Build and Unit Test Integrations
- Additional Data Conversion
- End User Training Plan
- Test Preparation
- End to End Tenant Build
- Customer Training



Test

- End to End Testing
- User Readiness Review
- Cutover Plan
- End User Training Materials



Deploy

- End User Training
- Gold/Pre-Production Tenant
- Go-Live!
- Post-production
- Data Conversion

KNOWLEDGE TRANSFER · CHANGE MANAGEMENT · TRANSFORMATION · GOVERNANCE · QUALITY ASSURANCE